FORM DPW.CIA 2005 ’ STATE OF HAWAI
Bepartiment of Accounting and General Services
Divislon of Public Worke

MONTHLY ESTIMATE RECEIVED
FOR THE MONTH OF  Qutobor 2011 11 NV 29 Py
Date: Nfﬂa'g_ 955’ 011
Rk ik ST —
CONTRACTOR:  Jennings Pacific LLC %QE’? OFFict
ADDRESS: PO Box 37238 Contract Mo, 2578 P
City, State ZIP: Honrolules, Hl 88837 DAGS Job No. 14-23-7324
PROJECT TITLE: DLMR Dams and Reservoirs on Kauai, Wailua Reservoiy
CONTRACT . ng INSPECTION BRANGH USE
{ Lk-BUBMITTAL REGISTER [ u-GE)MMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,059,000.00  |puE MONTHLY:

i WECT SCHEDULE - INITIAL & ONGOING

[ wd=BANLY REPORTS { AYROLL AFFIDAVITS

ERONTHLY ESTIMATE GHECKIIST

CHANGE [ L-EONTRACT NUMBER [ \-FROJECT NAME 8 LOCATION
Total $ 33,725.00 { v AL SIGNATURES

Adjusted Contract Arnount D 1,002,725.00

WORK ACCOMPLISHED Baslc Contract Change Order Total
Complated {o Date B5.08% B 901,020.00 05.85% $  32,328.00 5 033,345.00
Retained 3 46,544.00 $ 1,816.00 $ 48,160.00
Amount Subject to Payment $ 854,476.00 $  30,708.00 i 885,185.00
Payments to Date b 659,690.00 $ - i 659,690.00
Payments Now Due $ 194,786.00 $  30,709.00 $ 225,495.00
Payment No. 5]

Remarks: CONTRACTOR:

Gapy of Ghange Order Tor FIRST and any subsequent partial
i ‘p/? ( ! payment reguest for that change order is aifached [ 1]

‘? .
1. Computed and Checked by: 5) W ]
2, | gerlify that the above biltIs comec, just, ihat payment has not been recaived, and all payroll

) affidavits have been submitled, are curient, or praper deductive exclusions have been mada {o
\W 1 ( this requast.
£ ¥ f

Date:

3. Rocommended: Project Inspetor of Englneet . .
" ‘ Jennings Pacific LLC
; 2 . Name of Contractor
%@, é-@ufih L O (/e /iy
4, Recommanded: aineerfirchiiadt Date:

Wik Aotk Wt _Projedt G 10120

5. Approved: mi{_ﬁmnch Chief or Distiict Engineer Data: By signature / Tite:
(s uirfitistrator centifias thal change ogie@\[mva baen issusd ani the work performed

" PUDIEW\ w /{ /
‘ g [ ' Simie Pabic Works Admintstrater Data!




For the Month of. October 2011

CONTRACTOR:

Jennings Pacific LLC
PROJECT TITLE: DLNR Dams and Reservoirs on Kauai, Wailua Reservoir

DPW-CIA 7108
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

Contract No.: 50578
DAGS Job No.: 14-23-7394

]

% CONTRACT

Q LICENSE BASIC CONTRACT] COMPL, %] RETN AMOUNT

O |PRIME CONTRACTOR  |TRADE ING, AMOUNT] TO DATE] CMPL Yo RETAINED
Jennings Pacific LLC General Contractor ABC-27204 $1,059,000 $901,020] 85.08% 5% $45,061]A

LICENSE BASIC SUB-CONTRACT| COMPL. %l RETN AMOUNT]
m SUBCONTRACTOR TRADE INO. AMOUNT 10 DATEI Cl F‘LI %I RETAINED
Shredco IMowing/Shreding NIA $29,860 $29,860] 100.00% 5%, $1,493
South Pacific Stesl Reinforcing Stesl C-16621 $9,638 30}  0.00% 5% 30
#DII0| 5%, $0
#DIV/OI 5%| $0
#DIVIOI 5% $0
#DINV/Ol 5%, $0
#DIV/0! 5% $0
#DIVIo! £% $0
#DIVIO! 5% $0
#DIV/O! 5% $0
HDIVIO! 5% $0
#DIV/D! 5% $0
HDIVIO! 5% $0
#DIV/0! 5% 30
#DIVIY 5% $0
#DIviol 5% 30
#DWIOI 5% $0
HDIVIGI 5% $0
Total Retained from Subs $1.493iB

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $46,544]

| certify thai the above retentions are correct for this request.

s W&ria—b‘}”\

Jennings Pacific LLC
.
AW U, H-07- 201
Signature f Date
NOTE:

Columnar totats shall be equal in dollar value to that on
the Monthly Estimate Shest

Checked/Verifled by.

Pt

Initial - Project inspector or Engineer



DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the NMonth of: Qctober 2011

CONTRACTOR: Jennings Pagcific LLC Contract No.: 59578
PROJECT TITL.E: DLNR Dams and Reservoirg on Kauai, Wailua Reservge DAGS Job No.: 14-23-7394
] CHANGE]
g ORDER.
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O [PRIME CONTRACTOR TRARE NO. AMNT TO DATE Ci\.l'IF’I;l %) RETAINED
Jennings Pagific LLC General Contractor ABG-27204 $33,725 $32,325] ©5.85% 5% $1.616)A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUBI COMPL, %] RETN AMOUNT
- SUBCONTRACTCR TRADE _N_Q._ AMQ!_._INT TOQ DATE]l CMPL %| RETAINED
gowviol | 10% $0
gomnviol | 10% 80
HOWIO) 10% 30
#DIVIDI 10% 30
ROIVIDI 10% $0
#owviol | 10% $0
#owviot | 10% $0
#OWV/ID! 10% 30
HDIVIOE ] 10% $6
ool ] 10% 30
#DIVIoE]  10% $0
#owviot | 10% $0
#oiviot | 10% $0
oot | 10% $0
#nviol | 10% $0
vl | 10% $0
#0101 10% 30
#onviotl | 10%, $0
Total Retained from Subs $0{B

N

| JcHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) $1,616]

| certify that the above retentions are corract for this request.

Checked/Verified by:

Crotk Wilsm
Narma of Contractor M

M QWM\ u ’()7 _?/OH Initial - Project Inspecior or Engineer

By Sidnaturs Date '

NOTE:
Columnar totals shall be equal in dollar valus to that on
the Monthly Estimate Shest



DEPARTMENT OF ACCOUNTING AND GENERAL SERV

PAYMENT NC.: 6

BILLING MONTH: October-11

STATE OF HAWAII

DIVISION OF PUBLIC WORKS RFYHV
Monthly Payment Slip  .'Y. UF

PROJECT TITLE: DLNR DAMS & RESERVOIR%"BN
MAINT & REMEDIATION IMPTS
=

DAGS JOB NO.: 1 4-23-7394

1OES

54! iC
uoy 16 A 850

RAUAI . WAILUA RESERVOIR,

e PR

e

CONTRAET NO.r59578°%)

Z m
CONTRACTOR: JENNINGS PACIFIC LLC = é )
g4 N
P n
VENDOR CODE: 30354700 o= o -
e al
Original Contract Payment Suffix: 1 g - )
Suffix Fund Symbo} Amount Earned Retainage R,’ Amount Due
]
01 B08 828M $205,038.00 $10,252.00 - $194 786 00
Totals: $205,038. 00 Ji [ $10 252 00 J t $194,786.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainaqge Amount Due
02 BOS 828M $32 325.00 $1 616, 00 $30,709.00
Totals: [A $32,325.00 $1,616.00 ] $30,709.00 ’
Grand Total:

i $237,363.00
L o

$11,868.00 l

Koy e
Verifgd By / '

$225,495.00 1

Wigfzo1

DATE

Vendor Code 30354700

Cost Code 3A1

Voucher No.

(This Section for Administrative Services Office Use Qnly)

Verified By




